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5 M 1977
ay STATINTL

MEMORANDUM FCR: Director, ODP

FROM . [

Deputy Director for Processing

SUBJECT : Processing Weekly Report

STATINTL
Tasks Accomplished

1. Another full center test was conducted on MVS/JES3
over the weekend. No other significant problems were dis-

STATNTL - covered. (N

2. IBM completed ECs on 360/195 channels to support

6250 BPI taie drives. Testing was completed by SIS.

3. A data storage media inventory was completed in
GC47 on 30 April. All tapes and disks were accounted for. STATINTL

STATINTL
4. The PAR for March was completed. -

5. The test of new Comten software on Comten 4 continues.
When put into use this will support extended user messages.

STATINTL

. -

Tasks Planned STATINTL

l. Testing will continue on MVS/JES3 with emphasis on
RJE lines and the PD workload.

Problems

STATINTL
1. There are no significant problems to report.
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